

Long-Term Management Strategy for Dredged Material in the Delta (Delta LTMS)

Interagency Work Group Meeting

Tuesday, February 20, 2007
10:00-12:00am

Sacramento District Office
1325 J Street Room 902E
Sacramento, CA
(POC Lynne O’Leary, x7028)

Agenda

Primary Meeting Objectives:

- *Timeline update and funding issues*
- *Study work plan update*
- *Plan for initiating Technical Work Groups and identify chairs*
- *Review permitting procedures for USACE-SPK and CVRWQCB*

Announcements	Burton Evans	10:00
Project Status	Burton Evans	10:05
<ul style="list-style-type: none">• Brief review of 22 Jan 06 IWG meeting notes• Status of Charter signing• Funding status		
Study Work Plan	Anchor	10:15
<ul style="list-style-type: none">• Conversion of PMP to study work plan	Environmental	
Technical Work Groups	Brostoff and Anchor	10:30
<ul style="list-style-type: none">• Status of kick-off• Work Group Chairs and participants	Environmental	
Discussion on Current Permitting Procedures	ALL	10:50
<ul style="list-style-type: none">• USACE-SPK• CVRWQCB		
Future Meeting Dates	Burton Evans	11:50
<ul style="list-style-type: none">• TWG – Tentative Kick-off Mar. 14• IWG – Mar. 12 ; reschedule for March 6 or March 7• SRG – Mar 14, April 24 (tentative), May 22 (tentative)• Management Committee – Mar. 21 to be rescheduled for Mid-May (suggest 9 May, 16 May)		

